COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2018

ESTI MATE SUMVARY 13:32: 46
CONTI D C19064 ESTI MATE NO 0008 FI NL SPEC YR: 2005
PCN: 19064- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 837.0 DAYS TIME ALLOW 11/7/2016 FI XED COVPLETI ON DAl
US 6 and |-70 EB ACCEL. LANE and C PERCENT TIME: 372.00 ORI G TIME ALLOW 10/ 15/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE0703- 394
US 6 and |-70 EB ACCEL. LANE and C
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
COLUMBI NE HI LLS CONCRETE, | NC. PAY PERI OD ENDI NG 08/ 07/ 2018 DATE TI ME STARTED 03/28/2016
PO BOX 2369 DATE LET 02/ 18/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 03/ 2016 DATE TI ME SToPPED 07/12/2018
DATE CONTRACT EXECUTED 03/28/2016 DATE ACCEPTED 07/12/ 2018
SI LVERTHORNE CO 80498  (970)468- 7813 DATE NOTI CE TO PROCEED 03/ 28/2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,887,013. 52 PARTI Cl PATI NG $ 2,887,013.52 $ 9, 420. 80
AWARD PRQIECT AMT: $  2,910,217.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,887, 013. 52 9, 420. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,887, 013. 52 9, 420. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,887, 013. 52 14, 420. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 2,887, 013. 52 14, 420. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 420. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00023

0016

202- 00026

0020

202- 00027

0025

202- 00033

0030

202- 00035

0035

202- 00037

0036

304- 09000

0040

202- 00047

0045 202- 00090

C19064

19064- BI D
SHE0703- 394

| TEM
DESCRI PTI ON

Clearing and Grubbing

Inl et

Renoval of

Renoval

of Enbanknment Protector Type 3

Rem S and D Pave

Renoval of

Ri prap

Renoval of

Pi pe

Renoval of

Pi pe

End Section

Renoval of

ABC ( Spec)

of Electrical

* Renoval Equi pnent

*Renoval of Delineator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
45, 000. 00000
1. 000
EACH
1, 085. 00000
2. 000
EACH
520. 00000
35. 000
sy
150. 00000
149. 000
5%
13. 00000
1. 000
EACH
1, 300. 00000
0. 000
LF
16. 00000
0. 000
EACH
375. 00000
15. 000
oy
65. 00000
1. 000
LS
3, 500. 00000
0. 000
EACH

11. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

35. 000
0. 000
35. 000

149. 000
0. 000
149. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 46

AMOUNT

45, 000

1,085

1, 040

5, 250

1,937

1,300

975.

3,500

00

00

00

00

00

00

.00

.00

00

00

.00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 202-00220 *Renoval of Asphalt Mat 3,075. 000 3,075. 000
Sy 0. 000 0. 00
13. 00000 3, 075. 000 39, 975. 00
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 940. 000 6, 940. 000
5% 0. 000 0. 00
4.00000 6, 940. 000 27,760. 00
0060 202-00250 *Renoval of Pavenent Marking 4,821. 000 4,821. 000
SF 0. 000 0. 00
1. 50000 4,821. 000 7,231.50
0065 202-00700 *Rermoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
180. 00000 3. 000 540. 00
0070 202-00705 *Renpoval of Light Standard Foundation 3. 000 3. 000
EACH 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0075 202-00750 *Renoval of Luminaire 3. 000 3. 000
EACH 0. 000 0. 00
92. 00000 3. 000 276. 00
0080 202-00810 *Rerpval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
172. 00000 6. 000 1, 032. 00
0085 202-00821 *Rermoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
287. 00000 1.000 287.00
0090 202-01130 *Renoval of Guardrail Type 3 2, 540. 000 2, 540. 000
LF 0. 000 0. 00
4. 00000 2,540. 000 10, 160. 00
0095 202-01300 *Renoval of End Anchorage 1. 000 1.000
EACH 0. 000 0. 00
380. 00000 1.000 380. 00
0100 202-04002 *dean Cul vert 1. 000 1.000
EACH 0. 000 0. 00

9, 900. 00000 1. 000 9, 900. 00



CONTI D

PREV QTY/

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

202- 05030

203- 00060

203- 00100

203- 01100

203- 01510

203- 01565

203- 01582

203- 01590

203- 01594

203- 01597

203- 01598

C19064

19064- Bl D
SHEO0703- 394

| TEM
DESCRI PTI ON

ROADWAY

Sawi ng Asphalt Material (10 Inch)

Enmbanknent

Mat eri al

(Conpl ete In Place)

Mick Excavation

Proof Rolling

Backhoe

Hydr aul i ¢ Excavat or

Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

*Pot hol i ng

*Pot hol i ng ( Speci al )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 063. 000
LF
2. 25000
13, 101. 000
cy
20. 00000
423. 000
cy
34. 00000
0. 000
HOUR
108. 00000
0. 000
HOUR
102. 00000
8. 000
HOUR
131. 00000
0. 000
HOUR
97. 00000
0. 000
HOUR
125. 00000
0. 000
HOUR
125. 00000
13. 000
HOUR
143. 00000
1. 000
EACH

36, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

4,063
. 000
4,063

13, 101.
0
13, 101.

423.
. 000
423.

13.

000

000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
13.

000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 46

AMOUNT

9, 141.

262,020

14, 382

1,048

1,859

36, 000

75

00

00

.00

.00

00

.00

.00

.00

00

00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 203-02330 Labor er 12. 000 12. 000
HOUR 0. 000 0. 00
56. 00000 12. 000 672.00
0165 206-00000  Structure Excavation 104. 000 104. 000
cY 0. 000 0. 00
28. 00000 104. 000 2,912. 00
0166 206- 00065 Str Bkfl (FlowFill) 16. 000 16. 000
cY 0. 000 0. 00
500. 00000 16. 000 8, 000. 00
0170 206-00100 Structure Backfill (Cdass 1) 40. 000 40. 000
cY 0. 000 0. 00
120. 00000 40. 000 4, 800. 00
0175 207-00305 \Wetland Topsoi l 460. 000 460. 000
cY 0. 000 0. 00
49. 00000 460. 000 22,540. 00
0180 207-00310 St ockpi | e Wetl and Topsoi | 460. 000 460. 000
cY 0. 000 0. 00
11. 00000 460. 000 5, 060. 00
0185 208-00002 *Erosion Log Type 1 (12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
3. 50000 80. 000 280. 00
0190 208-00020 *Silt Fence 5, 323. 000 5, 323. 000
LF 0. 000 0. 00
1.20000 5, 323. 000 6, 387. 60
0195 208-00035 *Aggr egat e Bag 271.000 271.000
LF 0. 000 0. 00
4.50000 271. 000 1, 219. 50
0200 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0205 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00

900. 00000 0. 000 0. 00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 208-00103 Renoval and Disposal of Sediment (Labor) 12. 000 12. 000
HOUR 0. 000 0. 00
33. 00000 12. 000 396. 00
0215 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0220 208-00106 *Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0225 208-00107 Renoval of Trash 7.000 7.000
HOUR 0. 000 0. 00
44.00000 7.000 308. 00
0230 208-00206  Erosion Control Supervisor 110. 000 110. 000
DAY 0. 000 0. 00
115. 00000 110. 000 12, 650. 00
0235 210- 00094 *Reset LED Lane Marki ngs 329. 000 329. 000
EACH 0. 000 0. 00
56. 00000 329. 000 18, 424. 00
0240 210-00810 *Reset Ground Sign 1.000 1.000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0245 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
230. 00000 5. 000 1, 150. 00
0246 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3,200. 00
0250 212-00006 *Seedi ng (Native) 3.700 3.700
ACRE 0. 000 0. 00
325. 00000 3.700 1,202. 50
0255 212-00032 *Soi | Condi tioning 3.700 3.700
ACRE 0. 000 0. 00

5, 500. 00000 3.700 20, 350. 00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 213-00012 *Spray-on Mul ch Bl anket 3. 700 3.700
ACRE 0. 000 0. 00
4,100. 00000 3.700 15, 170. 00
0265 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0270 214-00000 *Landscape Mai ntenance 1. 000 0. 900
LS 0.100 800. 00
8, 000. 00000 1. 000 8, 000. 00
0275 217-00020 *Her bi ci de Treat nent 28. 000 28. 000
HOUR 0. 000 0. 00
185. 00000 28.000 5,180. 00
0280 240-00000 *WIldlife Biologist 35. 000 35. 000
HOUR 0. 000 0. 00
120. 00000 35. 000 4,200. 00
0285 304-06000  Aggregate Base Course (Class 6) 3, 242. 250 3, 242. 250
TON 0. 000 0. 00
26. 00000 3,242. 250 84, 298. 50
0290 403-00720 Hot M x Asphalt (Patching) (Asphalt) 36. 190 36. 190
TON 0. 000 0. 00
290. 00000 36. 190 10, 495. 10
0295 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,961. 420 4,961. 420
TON 0. 000 0. 00
86. 00000 4,961. 420 426, 682. 12
0300 403-40000 HVA Safety Edge 562. 000 562. 000
LF 0. 000 0. 00
7.00000 562. 000 3,934.00
0305 411-10255 Enul sified Asphalt (Sl ow Setting) 1, 038. 000 1, 038. 000
GAL 0. 000 0. 00
5. 50000 1, 038. 000 5,709. 00
0310 420-00000 Geonenbr ane 1, 404. 000 1, 404. 000
Sy 0. 000 0. 00

22.00000 1, 404. 000 30, 888. 00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 420-00102  Geotextile (Erosion Control) (Class 1) 13. 000 13. 000
5% 0. 000 0.00
50. 00000 13. 000 650. 00
0320 506-00212 Ri prap (12 Inch) 8. 000 8. 000
cY 0. 000 0. 00
140. 00000 8. 000 1, 120. 00
0325 507-00100 Concrete Slope and Ditch Paving (Reinforced) 277.000 277.000
cY 0. 000 0.00
250. 00000 277.000 69, 250. 00
0330 514-00000 Pi pe Railing 126. 000 126. 000
LF 0. 000 0. 00
260. 00000 126. 000 32, 760. 00
0335 601-01050 Concrete Class B (Wall) 54. 000 54. 000
cY 0. 000 0.00
520. 00000 54. 000 28, 080. 00
0340 602-00020 Rei nforcing Steel (Epoxy Coat ed) 6, 164. 000 6, 164. 000
LB 0. 000 0. 00
1. 35000 6, 164. 000 8, 321. 40
0345 603-00026 *Cul vert Lining (24 Inch) 0. 000 0. 000
LF 0. 000 0.00
430. 00000 0. 000 0. 00
0349 603-01240 24 In RCP 28. 000 28. 000
LF 0. 000 0. 00
375. 00000 28. 000 10, 500. 00
0350 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 048. 000 1, 048. 000
LF 0. 000 0.00
80. 00000 1, 048. 000 83, 840. 00
0350 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
34. 55000 0. 000 0. 00
0350 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00

34.55000 0. 000 0. 00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 603-05024 24 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0360 603-10180 18 Inch Corrugated Steel Pipe 96. 000 96. 000
LF 0. 000 0. 00
75. 00000 96. 000 7,200. 00
0365 603-50006 6 Inch Plastic Pipe 409. 000 409. 000
LF 0. 000 0. 00
32. 00000 409. 000 13, 088. 00
0370 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1.000 2, 600. 00
0371 604-00350 Inlet Ty C (Spec) 1. 000 1.000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0375 604- 00506 Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 800. 00000 2.000 13, 600. 00
0380 604-19704 Inl et Special (Trench Drain) (4 Inch Wdth) 40. 000 40. 000
LF 0. 000 0. 00
89. 00000 40. 000 3,560. 00
0385 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0390 604-26010 Vane Grate Inlet (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0395 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0400 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

4,200. 00000 1. 000 4,200. 00



CONTI D

ROADWAY

CAT NO0200

0405 604-30025

0410

606- 00301

0415

606- 01340

0420

606- 02003

0425

607-11525

0430

609- 60011

0435

612-00001

0440

612- 00002

0445

612-00003

0450

612- 00260

0455 613-00100

C19064

19064- Bl D
SHEO0703- 394

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (25 Foot)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

Fence (Plastic)

*Curb Type 6 (Section M

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*Location Marker (Fiber Optic)(Done)

*1 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 800. 00000
3, 500. 000
LF
49. 00000
1. 000
EACH
3, 500. 00000
2.000
EACH
5, 000. 00000
838. 000
LF
2.50000
2, 741. 000
LF
10. 00000
23.000
EACH
46. 00000
37.000
EACH
48. 00000
5. 000
EACH
57. 00000
3. 000
EACH
126. 00000
2,106. 000
LF

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3, 500. 000
0. 000
3, 500. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

838. 000
0. 000
838. 000

2,741.000
0. 000
2,741.000

23. 000
0. 000
23.000

37.000
0. 000
37.000

5. 000
0. 000
5. 000

3. 000
0. 000
3. 000

2, 106. 000
0. 000
2,106. 000

Page 10

ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 46

AMOUNT

9, 800

171, 500

3,500

10, 000

2,095

27,410

1, 058

1,776

285.

378.

21, 060

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0460

0465

0470

0475

0480

0485

0490

0495

0500

0505

0510

613- 00200

613- 01200

613-07023

613- 07025

613- 10000

613-13030

613-13034

613- 32300

613- 34303

613-40010

613- 50100

C19064

SHEO0703- 394

19064- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Plastic)

*Pul | Box (24"x36"x24")
*Pull Box (24"x24"x14")
*Wring

*Lum naire (LED) (12000 Lumnens)

*Lumi nai re (LED) (15000 Lunens)

*Li ght Standard Steel (30 Foot)

*Li ght Standard Metal (30 Foot) (2 Arnm) (Spec)

*Li ght

St andard Foundati on

*Li ghting Control Center

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 436. 000
LF
12. 00000
1, 336. 000
LF
12. 00000
3. 000
EACH
1, 850. 00000
17. 000
EACH
1, 700. 00000
1. 000
LS
49, 000. 00000
13. 000
EACH
1, 295. 00000
6. 000
EACH
1, 680. 00000
7. 000
EACH
4, 200. 00000
6. 000
EACH
6, 100. 00000
13. 000
EACH
3, 050. 00000
1. 000
EACH

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 436. 000
0. 000
1, 436. 000

1, 336. 000
0. 000
1, 336. 000

3. 000
0. 000
3. 000

17. 000
0. 000
17. 000

1. 000
0. 000
1. 000

13. 000
0. 000
13. 000

6. 000
0. 000
6. 000

7.000
0. 000
7.000

6. 000
0. 000
6. 000

13. 000
0. 000
13. 000

1. 000
0. 000
1. 000

Page 11

ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 46

AMOUNT

17, 232

16, 032

5, 550

28, 900

49, 000

16, 835

10, 080

29, 400

36, 600

39, 650

10, 000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 613-50150 *Secondary Service Pedest al 1. 000 1.000
EACH 0. 000 0. 00
9, 300. 00000 1. 000 9, 300. 00
0520 613-50210 *Tenporary Lighting 1. 000 1.000
LS 0. 000 0. 00
18, 300. 00000 1. 000 18, 300. 00
0525 613-74000  *Light Mast Arm 7.000 7.000
EACH 0. 000 0. 00
178. 00000 7.000 1, 246. 00
0530 614-00011 *Sign Panel (Class I) 25. 000 25. 000
SF 0. 000 0. 00
18. 00000 25.000 450. 00
0535 614-00012 *Sign Panel (Class I1) 207. 000 207. 000
SF 0. 000 0. 00
20. 00000 207. 000 4, 140. 00
0540 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 16. 000 16. 000
Sli pbase
EACH 0. 000 0. 00
488. 00000 16. 000 7,808. 00
0545 614-80385 *Rumbl e Strip 3, 646. 000 3, 646. 000
LF 0. 000 0. 00
1. 50000 3, 646. 000 5, 469. 00
0550 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
840. 00000 1.000 840. 00
0555 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 3, 239. 000 3, 239. 000
LF 0. 000 0. 00
4. 60000 3, 239. 000 14, 899. 40
0560 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0565 615- 00030 Embanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00

1, 900. 00000 2.000 3, 800. 00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
0575 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0580 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
280, 000. 00000 1. 000 280, 000. 00
0585 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0590 627-00008 *Modi fi ed Epoxy Pavenent Marking 31. 000 31. 000
GAL 0. 000 0. 00
170. 00000 31. 000 5,270. 00
0595 627-00011 *Pavenment Marking Paint (Waterborne) 66. 000 66. 000
GAL 0. 000 0. 00
80. 00000 66. 000 5, 280. 00
0600 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 149. 000 3, 149. 000
SF 0. 000 0. 00
17. 00000 3, 149. 000 53, 533. 00
0605 627-30405  *Preforned Thernopl astic Pavement MarKking 116. 000 116. 000
(Wor d- Synbol )
SF 0. 000 0. 00
25. 00000 116. 000 2,900. 00
0610 630-00000  *Fl aggi ng 114. 000 114. 000
HOUR 0. 000 0. 00
21. 00000 114. 000 2,394.00
0615 630- 00007 *Traffic Control Inspection 42. 000 42. 000
DAY 0. 000 0. 00
212. 00000 42. 000 8, 904. 00
0620 630-00012 *Traffic Control Management 96. 000 96. 000
DAY 0. 000 0. 00

740. 00000 96. 000 71, 040. 00



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19064- BI D
PRQIECT SHEO703- 394 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0625 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000
EACH
575. 00000
0630 630-80341 *Construction Traffic Sign (Panel Size A) 4. 000
EACH
28. 00000
0635 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000
EACH
40. 00000
0640 630-80343 *Construction Traffic Sign (Panel Size C) 13. 000
EACH
51. 00000
0645 630-80355 *Portabl e Message Sign Panel 2.000
EACH
5, 000. 00000
0650 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
1, 700. 00000
0655 630-80360 *Drum Channel i zi ng Devi ce 100. 000
EACH
25. 00000
0660 630-80370 *Concrete Barrier (Tenporary) 3, 750. 000
LF
29. 50000
0665 630-80380 *Traffic Cone 150. 000
EACH
5. 75000
0670 630-80510 Mbbi | e Pavenent Marking Zone 1. 000
LS
10, 000. 00000
0675 630-85011 *| npact Attenuator (Tenporary) 87. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

20. 000
0. 000
20. 000

13. 000
0. 000
13. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

100. 000
0. 000
100. 000

3, 750. 000
0. 000
3, 750. 000

150. 000
0. 000
150. 000

1. 000
0. 000
1.000

87. 000
0. 000
87. 000

Page 14

ESTI MATE RUN 08/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:32: 46

AMOUNT

1, 725.

112.

800.

663.

10, 000

3, 400

2,500

110, 625

862.

10, 000

26, 100

00

00

00

00

00

00

00

00

50

00

00
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ESTI MATE RUN08/07/ 2018
13:32: 46

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0680 630-85041

0685

700- 70010

0690

700- 70011

0695

700- 70016

0700

700- 70019

0705

700- 70021

0710

700- 70025

0715

700- 70082

0720

700- 70380

0725 700-70589

ROADWAY

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61. 000
DAY
690. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
8, 206. 660
FA
1. 00000
21, 413. 960
FA
1. 00000
0. 000
HOUR
1. 00000
13, 421. 230
FA
1. 00000
0. 000
FA
1. 00000
1, 372. 800
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200

CURRENT AMI $ 2,847,013.52$

61. 000
0. 000 0.00

61. 000 42,090. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

8, 206. 660
0. 000 0. 00

8, 206. 660 8, 206. 66

21, 413. 960
0. 000 0.00

21, 413. 960 21, 413. 96

-8,620. 800
8, 620. 800 8, 620. 80
0. 000 0. 00

13, 421. 230
0. 000 0.00

13, 421. 230 13,421. 23

0. 000
0. 000 0. 00
0. 000 0. 00

1,372.800
0. 000 0.00

1,372.800 1,372.80

0. 000
0. 000 0. 00
0. 000 0. 00

9,420.80% 2,847,013.52



CONTI D: C19064 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19064- Bl D ESTI MATE RUN 08/ 07/ 2018
PRQJECT: SHE0703- 394 ESTI MATE NO 0008 13: 32: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0730 620-00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0735 620-00011 Field Laboratory (C ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0740 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
CAT 0400 CURRENT AMT $ 40, 000. 00 $ 0.00% 40, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,887,013.52 % 9,420.80%$ 2,887,013.52



